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REVISED 
COUNTY OF SAN DIEGO CONSORTIUM 

2005-2006 ANNUAL FUNDING PLAN AND 2005-2010 CONSOLDATED PLAN 
DEVELOPMENT SCHEDULE 

 
FOR 

 
COMMUNITY DEVELOPMENT BLOCK GRANT 

HOME INVESTMENT PARTNERSHIPS 
EMERGENCY SHELTER GRANT 

HOUSING OPPORTUNITIES FOR PERSONS WITH AIDS 
 
The following schedule reflects activities leading to development and submittal to HUD, of the 2005-2006 Annual 
Funding Plan for the Community Development Block Grant (CDBG), HOME Investment Partnerships (HOME), 
Emergency Shelter Grant (ESG), and Housing Opportunities for Persons with AIDS (HOPWA) Programs. *  
Development of the HUD-required 5-year Consolidated Plan and revision of the Citizen Participation Plan, 
including public participation, review, and approval, will be accomplished in conjunction with development of the 
Annual Plan.  A specific Consolidated Plan schedule will be prepared when a consultant is selected through an 
RFP process for development of the 5-year Plan. 
 
 Date Type of Activity Description 
1. July 1, 2004 Review of Strategy Draft Annual Plan Strategy submitted for review and approval of 

HCD Director. 
2. July 8, 2004 Review of Strategy by 

cities 
County HCD transmits Draft Strategy to Urban County and 
Consortium city representatives for review and comment. 

3. July 29, 2004 Review of Strategy Submit Draft Annual Plan Strategy Board Letter to Deputy CAO. 
4. Aug. 5, 2004 Finalize Strategy Board 

Letter 
Obtain signatures on Strategy Board letter and submit final Draft 
to Deputy CAO. 

5. Aug. 6, 2004 Public Notice County HCD publishes Notice of Public Hearing for August 17, 
2004 Annual Plan Strategy hearing. 

6. Aug. 17, 2004 Hearing on Strategy Board of Supervisors public hearing for consideration and 
approval of Annual Funding Plan Strategy. 

7. Aug. 19, 2004 Transmittals to Cities & 
County Departments 

County HCD transmits memoranda of instructions regarding 
submittal of CDBG applications from participating cities and 
implementing County departments. 

8. Aug. 20, 2004  Community Notification County HCD notifies communities and consortium/participating 
cities, County departments, residents and community 
organizations, of schedule for community citizen participation 
meetings, through mail-outs and County website.  
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9. Sept. 14-Sept. 
30, 2004  

Community Meetings Neighborhood Revitalization Area citizen participation meetings 
are conducted to solicit community input regarding proposed 
use of 2005-2006 CDBG, HOME, ESG and HOPWA funds. 
 
In addition to meetings in the unincorporated area (Casa De 
Oro, Fallbrook, Lakeside, Lincoln Acres, Ramona, Spring 
Valley and Rural Development Area), hearings will be held in 6 
CDBG participating cities (Coronado, Del Mar, Imperial 
Beach, Lemon Grove, Poway and Solana Beach), and in 6 
Consortium cities (Carlsbad, Encinitas, La Mesa, San Marcos, 
Santee and Vista) for HOME Program discussions. 

10. Oct. 29, 2004 Deadline for CDBG 
Community 
Development Proposals 

Deadline for submittal of 2005-2006 CDBG community 
development proposals to County HCD. 

11. Nov. 24, 2004 CDBG Proposal 
Review 

County HCD completion of transmittal of CDBG proposals: 1) 
to appropriate departments for review, cost estimates and 
recommendations, and 2) to County Department of Planning 
and Land Use (DPLU) for determination of land use regulatory 
requirements. 

12. Dec. 23, 2004 CDBG Proposal 
Review 

Deadline for receipt of County departmental reviews of CDBG 
funding proposals and recommendations, and DPLU 
comments. 

13. Dec. 28-30, 2004 CDBG Proposal Site 
Tours 

County HCD staff conducts CDBG proposal site tours. 

14. Jan. 5-6, 2005 CDBG Proposal 
Review 

Meeting with County departments that submitted and/or 
reviewed community development proposals to discuss 
proposals and project priorities. 

15. Jan. 7, 2005 CDBG Proposal 
Review 

Deadline for submittal of CEQA environmental findings to 
County Environmental Services by CDBG participating cities. 

16. Jan. 19, 2005 CDBG Proposal 
Review 

Deadline for HCD development of 2005-2006 CDBG 
community development funding recommendations and 
submittal to HCD Director. 

17. Jan. 25-26, 2005 CDBG Proposal 
Review 

Contact County departments and legislative offices on 
proposed community development recommendations. 

18. Feb. 4, 2005 Deadline for HOME 
Proposals in Draft Plan 

Deadline for submittal of specific 2005-2006 HOME projects, 
and required CEQA documents, from the six HOME 
Consortium cities to HCD, for inclusion in the Draft Annual 
Funding Plan. 

19. Feb. 28, 2005 CDBG Proposal Submit Draft Annual Funding Plan Board Letter to Deputy 
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Review CAO. 
20. March 10, 2005 Finalize Board Letter 

for Draft Plan 
Obtain signatures for Board letter and submit to Deputy CAO.  

21. March 11, 2005 Public Notice County HCD publishes Notice of Public Hearing for proposed 
Annual Funding Plan scheduled for March 22, 2005, the start 
of the 30-day comment period, and Notice of Availability of 
the Plan. 

22. March 14, 2005 Community Notification County HCD transmits notices to applicants with CAO 
recommendations, and to persons who attended community 
meetings advising of March 22, 2005 public hearing. 

23. March 22, 2005 Hearing on Draft 
Annual Plan 

Board of Supervisors public hearing, and preliminary 
consideration of Draft Annual Funding Plan. 

24. March 22, 2005 Transmittals County HCD submittal of unincorporated area preliminary 
CDBG funding recommendations, project descriptions and 
maps to County Environmental Services Unit. 

25. March 28, 2005 Deadline for HOME 
Proposals in Final Plan 

Deadline for submittal of specific 2005-2006 HOME projects, 
and required CEQA documents, from the six HOME 
Consortium cities to HCD, for inclusion in the final Annual 
Funding Plan. 

26. April 11, 2005 End Comment Period End of 30-day comment period for Annual Plan. 
27. April 11, 2005 Plan Review Submit final proposed Annual Plan Board Letter to HCD 

Director. 
28. April 18, 2005 Plan Review Submit final proposed Annual Plan Board Letter to Deputy 

CAO. 
29. April 28, 2005 Finalize Final Plan 

Board Letter 
Obtain signatures for May 10, 2005 Board letter and submit to 
Deputy CAO. 

30. 
 

April 29, 2005 Public Notice County HCD publishes proposed list of Annual Funding Plan 
projects and notification of May 10, 2005 Board of 
Supervisors final approval. 

31. May 2, 2005 Community Notification County HCD transmits Notification of Board of Supervisors' 
final consideration of the Annual Funding Plan to interested 
citizens and groups. 

32. May 10, 2005 Hearing on Final 
Annual Plan 

Board of Supervisors final approval of Annual Funding 
Plan. 

33. May 12, 2005 Transmittals County HCD transmits approved Annual Funding Plan to the 
U.S. Department of Housing and Urban Development. 

34. May 13, 2005  Transmittals County HCD transmits request for area-wide review of Annual 
Plan to SANDAG and the State Clearinghouse. 

35. May 16, 2005 Transmittals Request sent to participating cities and County departments for 
submittal of approved CDBG project implementation time-
tables. 
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36. August 2005 HUD Release of Funds Projected date for County HCD transmittal of executed 

HUD/County Annual Plan grant agreements to U.S. 
Department of Housing and Urban Development. 

 

*Specific housing development activities are selected through an “open” Notice of Funding Availability (NOFA) 
process.  HOPWA funds are allocated through a separate “open” NOFA, as funds are available.   
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